Indiana Dunes National Lakeshore Long Range Interpretive Plan
Project Timeline

Scoping Trip / Park Orientation
(Set-up project agreement with
contractor)

Foundations Workshop
Public Meeting for Foundations
Materials

Recommendations Workshop

Public Meeting for Recommendations
Materials

Writing of Draft Plan
Review of Draft Plan
Final Draft Review

Final Approval of Plan

Start Date

February 2

March 3
March 6

May 17

May 19

End Date

February 5

March 5
March 6

May 18
(tentative)
May 20
(tentative)
August
September

December

January, 2011



